

## EXHIBIT 2

Proposed Final Timelines for the Stage 3 Hawai'i RFP

**Exhibit 2**  
**Proposed Final Timelines for the RFP**

The following table reflects the schedule for the proposal process that is included within the Stage 3 RFP for Hawai‘i Island (Exhibit 4).

The Company reserves the right to revise the RFP Schedule as necessary. Changes to the RFP Schedule will be posted to the RFP website after the RFP is issued.

Table 1  
Proposed RFP Schedule

Milestone	Schedule Dates
(1) Draft RFP filed	October 15, 2021
(2) Community Meeting	October 28, 2021
(3) Parties and Participants filed Comments by	November 19, 2021
(4) Company filed Comment Responses	January 19, 2022
(5) PUC Review and Further Direction	January 20, 2022
(6) Company files 2 <sup>nd</sup> Draft	March 18, 2022
(7) Technical Conference	April 14, 2022
(8) 2 <sup>nd</sup> Draft Comment Request Date	April 22, 2022
(9) Company files 3 <sup>rd</sup> Draft	May 31, 2022
(10) Order 38653 Issued	October 17, 2022
(11) Proposed Final RFP Filed	November 7, 2022
(12) Issue RFP	November 21, 2022 <sup>1</sup>
(13) Hawaiian Electric and Affiliate Proposal Due Date	February 23, 2023 at 2:00 pm HST
(14) IPP Proposal Due Date	February 24, 2023 at 2:00 pm HST
(15) Selection of Priority List	May 10, 2023
(16) Hawaiian Electric and Affiliate BAFO Due Date	May 17, 2023
(17) IPP BAFO Due Date	May 18, 2023
(18) Selection of Final Award Group	August 31, 2023
(19) IRS and Contract Negotiations Begin	September 7, 2023

---

<sup>1</sup> This date and all subsequent dates in the proposed final schedule are dependent on any further guidance to be set by the PUC.