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Exhibit 2 
Proposed Timelines for the RFPs 

The following tables reflect the schedules for the proposal process that are included within the 
respective RFPs for Hawaiian Electric, Hawai‘i Electric Light , and Maui Electric for Variable 
Renewable Dispatchable Generation  and Energy Storage (Exhibits 9, 10, and 11) and Grid 
Services from Customer-Sided Distributed Energy Resources  (Exhibit 8).   

The Company reserves the right to revise the RFP Schedule as necessary. Changes to the RFP 
Schedule will be posted to the RFP website. 

Variable Renewable Dispatchable Generation and Energy Storage RFPs 
Given the significant scope of the RFPs, depending on the number of Projects selected to the 
Final Award Group, the Companies will need to prioritize which Projects to negotiate with first. 
As stated in Section 5.2 of the Renewable RFPs, the Companies will first prioritize Projects 
intending to meet the identified 200 MW energy storage need on Oʻahu, the 40 MW energy 

storage need on Maui, and the 18 MW contingency storage need on Hawai‘i Island.  
Prioritization will take into consideration the Guaranteed Commercial Operations Date 
(“GCOD”) of the Project, the benefits to and the needs of each Company’s system, and 
extensiveness of the exceptions to the model contracts.   

The Companies are proposing to file PPA applications for selected projects in Stage 2 on a 
rolling basis, starting with projects prioritized due to addressing the identified storage needs, 
beginning in approximately the fourth quarter of 2020 for the O‘ahu, Hawai‘i Island and Maui 
Generation and Energy Storage RFPs and that PUC approval for such PPAs is obtained for the 
O‘ahu, Hawai‘i Island and Maui variable RFPs  on a rolling basis beginning in early 
2021. Construction for these projects would be expected in the same timeframe.  The timelines 
below will be contingent on the ultimate procedural schedule for this docket, including approval 
of the final RFPs in this docket and issuance of such RFPs and the results of contract 
negotiations. 
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Table 1 
Schedule – Oahu Variable Renewable Dispatchable Generation and Storage RFP 

Milestone  Schedule Dates 

(1) Draft RFP is filed April 1, 2019 

(2) Status Conferences held April 18, 2019 

May 2, 2019 

(3) Commission solicited Stakeholder and
Company Comments submitted by

May 20, 2019 

(4) Proposed Final RFP filed July 10, 2019 

(5) Final RFP is Issued August 9, 20191 

(6) Self‐Build and Affiliate Proposal Due Date October 21, 2019 at 2:00 pm HST2 

(7) IPP Proposal Due Date October 22, 2019 at 2:00 pm HST 

(8) Selection of Priority List January 3, 2020 

(9) BAFOs Due January 10, 2020 

(10)Selection of Final Award Group April 24, 2020 

(11)Contract Negotiations Start May 1, 2020 

1 Per Section IV.B.6.e.ii of the Competitive Bidding Framework “[t]he utility shall have the right to issue the RFP if 
the Commission does not direct the utility to do otherwise within thirty (30) days after the Commission receives 
the proposed RFP and the Independent Observer's comments and recommendations.” August 9, 2019 is based on 
this thirty (30) day timelines.  However, this date and all subsequent dates in the proposed schedule are 
dependent on any further guidance to be set by the PUC. 
2 A Self‐Build or Affiliate Proposal must also be filed in hard copy form with the PUC a minimum of one (1) Day 
before other Proposals are due.   
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Table 2 
Schedule – Hawai‘i Variable Renewable Dispatchable Generation and Storage RFP 

Milestone  Schedule Dates 

(1) Draft RFP is filed  April 1, 2019  

(2) Status Conferences held April 18, 2019 

May 2, 2019  

(3) Commission solicited Stakeholder and  May 20, 2019  
Company Comments submitted by

(4) Proposed Final RFP filed  July 10, 2019  

(5) Final RFP is Issued August 9, 20193  

(6) Self‐Build or Affiliate Proposal Due Date          October 21, 2019 at 2:00 pm HST4  

(7) IPP Proposal Due Date           October 22, 2019 at 2:00 pm HST 

(8) Selection of Priority List January 3, 2020 

(9) BAFOs Due January 10, 2020 

(10) Selection of Final Award Group April 24, 2020 

(11) Contract Negotiations Start May 1, 2020  

 
 

3 Per Section IV.B.6.e.ii of the Competitive Bidding Framework “[t]he utility shall have the right to issue the RFP if 
the Commission does not direct the utility to do otherwise within thirty (30) days after the Commission receives 
the proposed RFP and the Independent Observer's comments and recommendations.” August 9, 2019 is based on 
this thirty (30) day timelines.  However, this date and all subsequent dates in the proposed schedule are 
dependent on any further guidance to be set by the PUC. 
4 A Self‐Build or Affiliate Proposal must also be filed in hard copy form with the PUC a minimum of one (1) Day 
before other Proposals are due.   
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Table 3 
Schedule – Maui Variable Renewable Dispatchable Generation and Storage RFP 

Milestone  Schedule Dates 

(1) Draft RFP is filed April 1, 2019 

(2) Status Conferences held April 18, 2019 

May 2, 2019 

(3) Commission solicited Stakeholder and
Company Comments submitted by

May 20, 2019 

(4) Proposed Final RFP filed July 10, 2019 

(5) Final RFP is Issued August 9, 20195 

(6) Self‐Build or Affiliate Proposal Due Date October 21, 2019 at 2:00 pm HST6 

(7) IPP Proposal Due Date October 22, 2019 at 2:00 pm HST 

(8) Selection of Priority List January 3, 2020 

(9) BAFOs Due January 10, 2020 

(10)Selection of Final Award Group April 24, 2020 

(11)Contract Negotiations Start May 1, 2020 

5 Per Section IV.B.6.e.ii of the Competitive Bidding Framework “[t]he utility shall have the right to issue the RFP if 
the Commission does not direct the utility to do otherwise within thirty (30) days after the Commission receives 
the proposed RFP and the Independent Observer's comments and recommendations.” August 9, 2019 is based on 
this thirty (30) day timelines.  However, this date and all subsequent dates in the proposed schedule are 
dependent on any further guidance to be set by the PUC. 
6 A Self‐Build or Affiliate Proposal must also be filed in hard copy form with the PUC a minimum of one (1) Day 
before other Proposals are due.   
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Grid Services from Customer-Sided Distributed Energy Resources 
Given the potentially protracted customer recruitment, enrollment and enablement schedules 
associated with the delivery of grid services from customer –sited resources, the Companies are 
proposing to file GSPA applications for selected grid service delivery plans in approximately the 
beginning of the third quarter of 2020 for the collective O‘ahu, Hawai‘i Island and Maui 
Delivery of Grid Services from Customer-sited Distributed Energy Resources RFP. The 
Companies have further projected the PUC’s approval of the GSPAs by the end of the third 
quarter of 2020. Execution of the grid services delivery plans would be expected to commence 
immediately thereafter.  As noted in Table 4 below, this timeline will be contingent on the 
ultimate procedural schedule for this docket, including approval of the final RFPs in this docket 
and issuance of such RFPs and the results of contract negotiations.   

Table 4 
Schedule – Grid Services from Customer-Sided Distributed Energy Resources RFP 

Milestone  Schedule Dates 

(1) Draft RFP is filed April 1, 2019 

(2) Status Conferences held April 18, 2019 

May 2, 2019 

(3) Commission solicited Stakeholder and
Company Comments submitted by

May 20, 2019 

(4) Proposed Final RFP filed July 10, 2019 

(5) Final RFP is Issued August 9, 20197 

(6) Aggregator Proposal Due Date October 15, 2019 at 2:00 pm HST 

(7) Selection of Short List November 26, 2019 

(8) BAFOs Due December 6, 2019 

(9) Selection of Final Award Group December 20, 2019 

(10)Contract Negotiations Start December 23, 2019 

7 Per Section IV.B.6.e.ii of the Competitive Bidding Framework “[t]he utility shall have the right to issue the RFP if 
the Commission does not direct the utility to do otherwise within thirty (30) days after the Commission receives 
the proposed RFP and the Independent Observer's comments and recommendations.” August 9, 2019 is based on 
this thirty (30) day timelines.  However, this date and all subsequent dates in the proposed schedule are 
dependent on any further guidance to be set by the PUC. 
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