

EXHIBIT 2

Proposed Timelines for the North Kohala Energy Storage RFP

Proposed Timelines for the North Kohala Energy Storage RFP

RFP Schedule

Milestone	Schedule Dates
(1) Distribute RFP for Stakeholder input	September 23, 2021
(2) Technical Status Conference	September 30, 2021
(3) Parties and Participants file comments by	October 7, 2021
(4) Draft RFP filed	October 29, 2021
(5) PUC to provide comments by	November 29, 2021
(6) Proposed Final RFP filed	December 20, 2021
(7) Final RFP is Issued	February 3, 2022 ⁷
(8) Hawaiian Electric Proposal Due Date	April 4, 2022 at 2:00 pm HST
(9) IPP and Affiliate Proposal Due Date	April 5, 2022 at 2:00 pm HST
(10) Selection of Final Award Group	July 18, 2022
(11) Contract Negotiations Start	July 25, 2022