

# EXHIBIT 2

## Proposed Timelines for the North Kohala Energy Storage RFP

## Proposed Timelines for the North Kohala Energy Storage RFP

### RFP Schedule

<b>Milestone</b>	<b>Schedule Dates</b>
(1) Distribute RFP for Stakeholder input	September 23, 2021
(2) Technical Status Conference	September 30, 2021
(3) Parties and Participants file comments by	October 7, 2021
(4) Draft RFP filed	October 29, 2021
(5) Order 38195 issued	January 25, 2022
(6) Public comments filed by	February 25, 2022
(7) Order 38699 issued	November 10, 2022
(8) Restudy results filed	December 30, 2022
(9) Revised RFP filed by	January 13, 2023
(10) PUC to provide comments by	February 14, 2023 <sup>7</sup>
(11) Proposed Final RFP filed	February 28, 2023
(12) Final RFP is Issued	March 28, 2023
(13) Hawaiian Electric Proposal Due Date	May 30 2023 at 2:00 pm HST
(14) IPP and Affiliate Proposal Due Date	May 31, 2023 at 2:00 pm HST
(15) Selection of Final Award Group	August 29, 2023
(16) Contract Negotiations Start	September 6, 2023